

Completed Projects

Sr.No.
1.



Project Details – Construction of Smart Bus Shelters at various locations in Lucknow Smart City

Date of start of work– 29th October 2018

Duration – 5 months

Expected Completion Date – 30-Oct-2019

Status:

- Work Completed at 5 locations.
- Work in Progress at 2 locations.
- NOC obtained for 17 locations from PWD.
- NOC Obtained for 5 locations from Nagar Nigam Lucknow.

Sr
No.2



Project Details:-Procurement of 20 no of PCTS to be installed at existing garbage collection center across Lucknow.

A Portable Compactor is an integral Unit installed on street corners for localized garbage collection, comprising of a Compactor and a Container Body Mounted on a frame with rollers and is designed to be transported by specially designed Hook Loader Unit, which is driven to the dumping ground/processing plant for discharge of compacted garbage. The Portable Compactors to be designed for installation at street corners (Dhallows) to receive Solid Waste from handcart Tri-cycles/Small Tippers at a time into a bucket, unload and compact the same hydraulically into the container body.

Sr.No.
3



Power Purchase Agreement executed between Veerangana Avanti Bai Women Hospital and M/s Clean Max Enviro Energy Solutions Pvt Ltd, (empaneled vendor of Solar Energy Corporation of India Ltd (SECI, Govt of India Enterprise), on 28th Apr, 2018 for setting Rooftop Solar Panel on RESCO MODEL.

Sr.No.
4



Project Details

- Installation of Hot Spot system at six parks situated in ABD area namely.
 - Jhandewala Park Aminabad
 - KargilShaheed Park
 - Jhandi Park, LalBagh
 - Butler Park
 - Rampal Singh Park
 - GandhiSetu to AmbedkarSetu , River Front

Sr.No.
5



Project envisage the supply and installation of open gym equipment at two location in ABD area